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AY-102 riser locations
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View of materials through risers
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Where are we now?

Complete procurement, construction, and installation of all
equipment necessary for waste removal, and begin retrieving
supernatant from Tank 241-AY-102 no later than March 4, 2016.

Scope Status as of Schedule
10/2015 FY 2014 FY 2015 FY 2016

Engineering and Design 100%

Procurement 90%

Construction & Installation 85%

Commissioning 20%
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Splitter box receipt and installation (July 2015)
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First standard sluicer installed into Riser AY0O2B — ]

uly 2015
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Procurement of pit piping jumpers — October 2015

Pit piping jumpers as delivered from the vendor, received, and ready for
installation in the AY-02A and AP-02A central pump pits.
Piping jumpers connect the pumps and slurry distributor to the AY-102
hose in hose transfer lines, and DST to DST transfer piping system.
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Removal of AP-02A mixer pump — October 2015
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Installation of annulus pump — October 2015
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The annulus pump was delivered at the AY Farm and installed in the AY-02F pit on October 28, 2015
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Supernatant pump installation

The AP-02A supernatant pump was lifted out of its shipping and storage container, and tilted to a
vertical hanging position using a two crane lift
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The slurry distributor was transferred to the AP-02A pit
and inserted in the tank through a specific riser
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POR483 electrical rack install — November 2015
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Inter-farm electrical conduit installation — November 2015
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Backup Slides

I

M Environmental Management
safety < performance ¢ cleanup < closure




OFFICE OF

AY-102 — construction sequence
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